

SPECIAL HANDLING

No. 64-047

Contract No. GA-1853
Amendment No. 3

14 April 1964

25X1A

[Redacted]

Gentlemen:

1. The scope of subcontract TMP-1 is hereby increased to provide an additional 240 man-hours of engineering support at Fort Worth.

2. As a result of the foregoing, Part III of the contract, "ESTIMATED COST AND FIXED FEE", is amended as follows:

PART III - ESTIMATED COST AND FIXED FEE

25X1A

a. The total estimated cost for the performance of this contract is [Redacted] exclusive of fixed fee.

25X1A

b. The fixed fee for the performance of this contract is [Redacted]

3. All other terms, conditions and requirements of this Contract GA-1853, as amended, remain unchanged.

4. Please indicate your receipt and acceptance of this Amendment No. 3 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

25X1A

THE UNITED STATES OF AMERICA

B

[Redacted]

Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED

[Redacted]

TITLE Mrs. Mety

DATE 20 Apr 64

Cy No. 1 of 5 Cys

SPECIAL HANDLING